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Joe, 

Thanks for the update.

One question:   In your daily report for last Friday the 25th you said that concrete for the transition 
structure from box culvert to Hobas pipe was being poured "next week" which is now this week.  But 
below you still refer to "next week."   Confusing, I know.  But is it actually getting poured this week?   

I'm looking forward to seeing the site on Thursday, 10 March, just after lunch, as we planned.  I'm sure I'll 
be taking lots of pics and some video.   
Thankfully, it's looking good for a short continuing resolution to pass!

This week I'll be reviewing all your resubmitted plans and will get back to you on those as quickly as 
practicable.

Thanks,

Stephen F. Tyahla, P.E.,CHMM
Project Manager, RCRA Corrective Action Office
Waste Management Division
U.S. EPA Region IX
75 Hawthorne Street (WST-5)
San Francisco, CA 94105
Ph. 415.972.3466 / Fax 415.947.3533
tyahla.stephen@epa.gov

[This email, including any attachments, may contain non-public, privileged and/or confidential information 
solely intended to be conveyed to the designated recipient(s).  If you receive this email and are not an 
intended recipient, please delete this email and its attachments immediately.  The unauthorized use, 
dissemination, distribution, or reproduction of this email and its attachments is strictly prohibited by law.] 

"Whelan, Joseph" 02/28/2011 07:02:18 PMGreetings all.         Please find below the daily pr...

From: "Whelan, Joseph" <JWhelan1@wm.com>
To: Arlene Kabei/R9/USEPA/US@EPA, Steve Armann/R9/USEPA/US@EPA, Rich 

Vaille/R9/USEPA/US@EPA, Stephen Tyahla/R9/USEPA/US@EPA, Bret 
Moxley/R9/USEPA/US@EPA, Andrew Helmlinger/R9/USEPA/US@EPA, Steve 
Wall/R9/USEPA/US@EPA, "'stuart.yamada@doh.hawaii.gov'" <stuart.yamada@doh.hawaii.gov>, 
"'Steven.chang@doh.hawaii.gov'" <Steven.chang@doh.hawaii.gov>, "'alec.wong@doh.hawaii.gov'" 
<alec.wong@doh.hawaii.gov>

Date: 02/28/2011 07:02 PM
Subject: Daily Progress Report for February 28, 2011

 
Greetings all.
        Please find below the daily progress report on work items contained within the recently 
approved AOC.    



ACTIONS PERFORMED AND DEVELOPMENTS ANTICIPATED
        Cell 6 Assessment:

1. The QCA report documenting the evaluation and repair of the southwestern portion of the E6 
liner system was submitted February 25, 2011.  Approval to resume operations in this area is 
pending.
 

2. The northwest section of the Cell E6 liner was also damaged in the January 13, 2011 storm.  
This area is located directly below the section of the storm water diversion system where the 
open box culvert ties into the Hobas pipe.  Consequently, any rock and soil material generated 
from the construction of the diversion system in this area must be removed prior to the 
evaluation and repair of the liner.  This removal activity is ongoing and is expected to be 
completed within the next 2‐3 weeks, weather permitting.  
 
        Western Storm water Diversion Project (to render functional):
1)  Diversion Structure:   The final wall section of the diversion structure is now in place.   
2)  Box Culvert:   The contractor has completed forming the transition structure from box 
culvert invert to pipe invert. This is scheduled to be poured next week.  Rebar work on box 
culvert walls is ongoing.   
3)  Pipe:   Backfilling of the HOBAS pipe channel is now complete.
4)  The diversion structure is functionally complete per the terms of Section 19.b. of the AOC.
        Cell 6 Leachate Riser Restoration:

1. 105,300 gallons was pumped from the Cell E6 leachate riser storage tank since Friday and 
transported to the waste water treatment plant.
 

2. 33,200 gallons of water was pumped from the south pond area since Friday and transported to 
the local waste water treatment plant.
 
 

3. 30,772 gallons of  mud/water was pumped from the south pond area since Friday and placed 
within the onsite separation tanks.
        Sediment Basin:

1. Daily showers earlier this week have prevented removal of silt/rock material from the northern 
portion of the sedimentation basin.  
 

2. The contractor pumped 8,700 gallons of storm water from the sedimentation basin since Friday 
and transported to the waste water treatment plant.
        Evaluating possible hydraulic head below liner system:

1. Per the work plan submitted to EPA on 2/1/2011, we have drilled to depth at temporary 
piezometer locations PZ‐1, PZ‐5 and PZ‐6.  No water was encountered  during the drilling 
process. Since no water was observed, temporary piezometers were not installed.   The 
documentation report was submitted on February 25, 2011.  
        Beach Assessment Update:

1. The daily beach assessment phase of this task is complete.  There were no calls received at the 
established beach waste siting hot line today.
 



ANALYTICAL DATA RECEIVED DURING REPORTING PERIOD ‐ None
ANTICIPATED PROBLEMS AND PLANNED RESOLUTIONS – None
Please let me know  if you have any questions.   
 
Best regards,
 
 
Joe Whelan
 
General Manager
Waste Management of Hawaii
808-668-2985, ext. 15 Office
808-668-1366 Fax
808-479-4610 Mobile
 
Waste Management's landfills provide over 17,000 acres of 
protected land for wildlife habitats and 15 landfills are certified 
by the Wildlife Habitat Council. 
 
 
 

Waste Management recycles enough paper every year to save 41 million trees. 
Please recycle any printed emails. 


